



Minnesota  
Pollution  
Control  
Agency

RECEIVED  
DEC 04 2006

# Work Order Change Order

## Change Order Number One

Master Contract No.: A48447  
Work Order No.: LST07015  
Job Code/Leak No.: 32L15656  
Site Name: Alex Exhaust  
Contractor's Project Manager: Tim Grape  
MPCA Project Leader: Arlene Furuseth

MAPS Allotment No.: 331 G210 H11 NOMA  
MAPS Order No.: A91079  
Date: W.O. - 10/24/06  
MPCA Contractor: STS Consultants, Ltd.  
Phone: (763) 315-6318  
Phone: (218) 846-0732

### CONTINGENCY USE/SCOPE OF WORK CHANGE

Contingency funds were set aside in the amount of: \$2000.00  
Subcontractor Costs: \$1600.00  
Contractor Labor:  
Contractor equipment/expenses:  
TOTAL: \$1600.00  
Amount Remaining in Contingency Fund: \$ 400.00

Explanation: The subcontractor costs are needed in order to use the services of West Central Environmental Services, a State Contract Driller.

### TASK CHANGE/SCOPE OF WORK CHANGE - No Contingency Use (rebudget):

Explanation:

**VERBAL AUTHORIZATION:** Verbal Authorization for the items listed/checked above was given by MPCA Project Leader, \_\_\_\_\_, on \_\_\_\_\_.

### SIGNATURE

The signature below authorizes the Contractor to proceed with the items checked above:

Minnesota Pollution Control Agency

MPCA Project Leader: Arlene Furuseth

Date: \_\_\_\_\_

MPCA Contractor: [Signature]

Date: 12-1-06

State or Subcontractor: WCEC (Contract 436850)

Phone: (320) 589-4739

Contact: \_\_\_\_\_

Date: \_\_\_\_\_

*The Change Order Form must be signed by the MPCA Contractor and MPCA Authorized Representative and/or State Contractor if applicable.*