



Minnesota Pollution Control Agency

520 Lafayette Road North
St. Paul, MN 55155-4194

Work Order Change Order

Doc Type: Amendment/Change Order

Change Order Information

Master Contract number: B24033 Work Order number: B34876
 MPCA Contractor name: AECOM Change Order number: 1
 Contractor's Project Manager: Tim Grape Phone: (763) 852-4218
 MPCA's Project Manager: Arlene Furuseth Phone: (218) 846-8111
 MAPS allotment number: 331 G210 H11NOMA MAPS order number: B34876
 Project/Site name: Alex Exhaust Job code/Leak number: 32L15656
(if applicable)

Signed, revised work plan with revised budget detail sheet, must be attached.

Contingency Use

Initial contingency or remaining contingency amount: _____
 Select one and input costs: _____
 State Contractor Subcontractor PCA Contractor
 Contractor labor: _____
 Contractor equipment/expenses: _____
 Total this change order: _____
 Amount remaining in contingency: _____
 Fund after this change order: _____
 Explanation: _____

Task Change - No Contingency Use

Explanation: The current Sampling and Laboratory Analysis Contract (S-792(5)) has been extended through February 16, 2010. The Contract rates have not changed for the above referenced extension period. The work being conducted under this contract during the extension period includes one 6 liter Summa can for analysis of VOCs (TO15).

Verbal Authorization

Verbal authorization for the items listed/checked above was given by MPCA Project Manager:

Name: Arlene Furuseth Date: February 2, 2010

Signatures *(The Work Order Change Order form must be signed by the MPCA Project Manager and the MPCA Contractor. The signature below authorizes the Contractor to proceed with the items checked above. MPCA Contractor is responsible for obtaining signatures for 1a and/or 1b, if applicable.)*

1. MPCA Contractor name (print): AECOM
 Signature: [Signature]
 Title: Principal Date: 2-3-10

1a. State Contractor name (print): Pace Analytical Services
(if applicable)
 Signature: [Signature]
 Title: Site Project Manager Date: 2-2-10

2. MPCA Project Manager (print): _____
 Signature: Arlene Furuseth
 Title: Proj Leader Date: 2-5-10

1b. Subcontractor name (print): _____
(if applicable)
 Signature: _____
 Title: _____ Date: _____

Distribution: All contacts listed above.