



Minnesota Pollution Control Agency

520 Lafayette Road North
St. Paul, MN 55155-4194

Work Order Amendment

Section 1, 2, and 3

Amendment Number Information

Master contract number: B24033
Work order number: B25858
Job code/Leak number: 32L15656
Site name: Alex Exhaust
Contractor's Project Manager: Timothy J. Grape
MPCA's Project Manager: Arlene Furuseth
MAPS allotment number: 331 G210 H11
MAPS order number: B25858
Date: March 19, 2009
MPCA Contractor: AECOM Inc.
Phone: 763-852-4218
Phone: 218-846-0732

Amendment Terms

- 1. The State of Minnesota (State), acting through the Minnesota Pollution Control Agency (MPCA) Commissioner has entered into Contract number: B24033 with July 1, 2008 effective date. This Contract is for services including investigation, feasibility studies, design, construction oversight, surveying, cleanup, operation and maintenance, and implementation of the remedy at: Superfund, Petroleum and Agriculture sites. A Work Order issued pursuant to Contract number: B24033 became effective on date: 11/26/08 and expires on date: 06/30/09
2. This document is Amendment number: 1 to Work Order number: B25858
3. This Amendment is necessary to - confirm the change in the Master Contract No. from B15565 to B24033, the change in the Work Order number from B22942 to B25858 and the MAPS Work Order number from B22942 to B25858.
4. The items specified in number 3 will increase or decrease: None the total Work Order amount by: Zero
5. Except as amended herein, the provisions of Work Order number: B22942 shall remain in full force and effect.

Approvals

MPCA Authorized Representative (print): SANDEEP BURMAN
Signature: Sandeep Burman
Title: SUPERVISOR, PETROLEUM REMEDIATION Date: 4/9/09
MPCA Delegated Authority: Jayne Stilwell Lamb
Signature: Jayne Stilwell Lamb
Title: Contract Spec Date: 4/19/09
State Contractor name (print):
Signature:
Title: Date:

MPCA Contractor name (print): Robert L. DeGroot - AECOM Inc.
Signature: Robert L. DeGroot
Title: Principal Date: 3-19-09
Subcontractor name (print):
Signature:
Title: Date:
Work order number:
MPCA contract number:

Signed work plan with revised budget detail sheet and revised schedule, must be attached. The MPCA Work Order Change Order form must be signed by the MPCA Authorized Representative, MPCA Contractor, State Contractor, and/or Subcontractor if applicable.

The Change Order/Contract Amendment amount shall not exceed 10% of the original Work Order amount.
Subcontracting only: In no case shall the Contract, plus the Change Order/Contract Amendment, exceed \$50,000.00.
All amendments must be approved and signed by MPCA Delegated Authority.